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Introduction and Summary 
 

ACTI had a quick project start, implementing activities and significantly expanding its initial scope of work 

to include Burma-specific activities while mobilizing and drafting work plans.  To begin substantive 

engagement, ACTI brought the leads, including subcontractors, for all five ACTI components for the 

orientation sessions with USAID and the ASEAN Secretariat on July 18 and 19, respectively. These meetings 

provided an excellent context to understand ASEAN operations and objectives, USAID and the US Mission 

to ASEAN perspectives, and ACTI’s technical approaches. A month later, on August 19, ACTI submitted 

drafts of the First Annual Work Plan (AWP), the Life of the Project Plan (LOPP), and the Communications 

Plan to USAID. Two weeks later, ACTI submitted a draft Performance Management and Evaluation Plan 

(PMEP) to USAID on September 4.  

During this same period, ACTI was busy implementing activities.  The predecessor project, the US-ASEAN 

Technical Assistance and Training Facility (FACILITY), had worked with the U.S. Department of Commerce 

to initiate a long-term training program for industry and regulators to implement the upcoming ASEAN 

Directive on Medical Devices. ACTI assumed responsibilities for supporting two workshops on medical 

devices in August. In the same week ACTI work plans were filed, the COP and ASW Lead introduced ACTI 

to the ASW Technical Working Group and picked up discussions on technical issues, providing a seamless 

transition from the previous ASEAN Single Window Task Order. 

On August 14 USAID added a new component to ACTI for Burma specific activities. In response to USAID’s 

request, ACTI submitted a concept note on September 5th with its approach to the life of an ACTI-focused 

work stream in Burma and a proposed management and mobilization plan.  The concept note proposed 

economic governance as an overarching theme with specific activities designed to help Burma meet its 

commitments to implementing the ASEAN Economic Community consistent with its own Framework for 

Economic and Social Reform. 

ACTI benefited from a round of comments and suggestions on its First Annual Work Plan, Communications 

Plan, and the Burma concept note. For ASEAN activities, ACTI prepared concept notes for each of the five 

work streams and submitted them to relevant ASEAN Secretariat desk officers who, in turn, forwarded 

them to their respective ASEAN committees or working groups. ACTI also prepared a list of activities and 

status of ASEAN committee approvals, which was transmitted to the ASEAN Strategic Planning and 

Coordination Division and the Burma Deputy Permanent Representative to ASEAN.  USAID gave final 

approval of the First Annual Work Plan on October 11. ACTI submitted a revised concept note on Burma 

on October 8. On October 17 USAID approved mobilization for the full time resident advisor in Burma. 

On the logistical side, ACTI has rented and mobilized office space and is fully staffed. ACTI also had three 

staff attend USAID’s TrainNet course in Bangkok and has developed draft flyers and other communications 

material for USAID approval.  
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Status of Activities and Progress  
The following is a summary of ACTI project’s activities and progress covering the period from July 1st, 

2013 through September 30th, 2013, by Work Stream and keyed to activities listed in the First Annual 

Work Plan and Life of Project Plan. The phases in italics are taken from the First Annual Work Plan. 

Work Stream 1: ASEAN Single Window (ASW) 

Activity 1: Transition to ASW Pilot Project component 2 (full-fledged)  

 Discuss the procurement and installation of software licenses in eligible Member States 

for the operation of the ASW network infrastructure: Discussions with the ACTI ASW Lead 

in the ASW Technical Working Group (TWG) in August suggested that some Member 

States might want to continue implementing the scaled down pilot. However, in further 

discussions with the ACTI ASW Lead at the ASW Steering Committee (ASWSC) meeting in 

September, the ASWSC decided that the procurement and installation of the software 

licenses would be provided by ACTI-ASW only for the ASW Pilot project full-fledged phase. 

Member States would be responsible for software license costs during the live 

implementation following the full-fledged phase. The maintenance of services of the 

software licenses will cover technical support, warranty, correction of software release 

errors, enhancement of capabilities, software releases, and optimization.  

 

 Conduct an independent assessment in compliance with international standards and 

costing requisites on the viability of the ASEAN Secretariat to host the ASW regional 

services server on a permanent basis: The ACTI ASW Lead handed over the ASW servers 

to the ASEAN Secretariat on September 9. Both servers are online, with a new domain 

address: rsportal.asean.org.  The ASWSC Meeting agreed that eventually Member States 

would be responsible to host the server during live implementation, whether at the 

ASEAN Secretariat or a Data Center. The ACTI ASW Lead was asked to submit a concept 

note containing the scope of the assessment to the 25th Technical Working Group (TWG) 

Meeting in November.   
 

 Provide a concept paper on ASW Project Management Office (PMO): The ASWSC has 

agreed to recommend to the ASEAN Senior Economic Officials Meeting (SEOM) that a 

project management and planning team be established and housed within the ASEAN 

Secretariat to supervise and manage implementation of the ASW. The ASWSC requested 

the ACTI ASW Lead to draft a concept note for the PMO to the 25th TWG meeting in 

November for consideration and subsequent endorsement by the ASWSC and transmittal 

to the SEOM.  
 

 

 Complete the TOR for ASW pilot full-fledged following recommendations on prioritized 

business processes: ASW TWG Chair provided the latest draft Terms of Reference (TOR) 

of the ASW Pilot project component 2 (full-fledged) ver. 6.0 at the end of September 2013. 

The proposed start date would be February 2014 with an end date of March 2015.  
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Member States were requested to provide feedback on the draft TOR by 18 October after 

which the latest accepted TOR would be submitted to ASW Steering Committee for their 

inter-sessional endorsement. ACTI ASW Lead submitted comments on the draft TOR. 
 

 Purchase a low cost IT application to improve the content management capability of the 

ASW web portal system to restrict public access to sensitive information: ACTI ASW Lead 

coordinated with the ASEAN Secretariat and CREA Inc., the ASW Web Portal contractor, 

to provide a user access management procedure and flow chart. There were content 

management issues raised by AMS and ASEAN Secretariat in the August TWG meeting, 

specifically the uploading of news articles/regular meeting reports for public consumption 

and treatment of sensitive information. The ASEAN Secretariat also requested ACTI to 

provide technical maintenance support to stabilize the web port for the duration of the 

ASW pilot full-fledged phase.   

Activity 2: Finalize Legal Framework Agreement (now Protocol for the Legal Framework)  

 Provide a legal consultant to offer further legal advisory services for Member States and 

the ASW Legal Working Group to finalize the Protocol for the Legal Framework for the ASW 

by end 2013: ACTI retained Mr. Bryan Tan to provide legal advisory support to the 21st Legal 

Working Group Meeting in Singapore in September. Mr. Tan and the ACTI ASW Lead 

engaged on technical issues with the Working Group which made good progress. It agreed 

on nine provisions and undertook to complete the remaining two provisions of the 

Protocol for the Legal Framework for the ASW at their next, and last, LWG meeting in 

Manado, Indonesia in December.  

 

 Conduct a legal gap analysis in Burma to assess whether national laws, including e-

Commerce legislation, would permit the efficient introduction of a national and ASW 

following the guidelines of the Protocol for the Legal Framework for the ASW: Burma 

Customs had requested assistance for a legal gap analysis to the ASEAN Secretariat. After 

consultations between the ACTI ASW Lead, the Secretariat, and Burma customs legal 

experts, Burma Customs invited Prof. Bill Luddy, an ACTI sub contractor, has been invited 

to conduct the analysis in November.  

Activity 5: Support Business Process Analysis and Data Harmonization  

 Present the outcome of the cross-border Business Process Analysis (BPA) activity to the 

ASW Technical Working Group meeting:  The COP and ACTI ASW Lead participated in an 

August workshop under the ASW Task Order with government and the private sector to 

ascertain other business documents that could be exchanged through the ASW.  

Subsequently, ACTI supported the BPA study co-leaders to present the final report to the 

25th TWG Meeting in August. The final report was submitted 18 October 2013 for AMS 

consideration and acceptance.   

 

 Provide NSW related assistance by the ACTI ASW lead on information process analysis / 

data mapping as requested by interested AMS: The ACTI ASW Lead has received a request 

from the Philippines for technical assistance to conduct an information process analysis 

and systems mapping for the implementation of its NSW.   



7 

 

Activity 7 - Support Authorized Economic Operators (AEO) Programs 

 Provide an advisor to the Indonesian Coordinating Ministry on the Indonesian National 

Single Window. ACTI ASW retained Mr. Ahmad Malkan Lubis to provide advisory and 

capacity development services to the Indonesia National Single Window (INSW) Team, 

and in particular, the INSW Secretariat. This activity will support the reduction of the time 

and cost to import and export by allowing traders to process all necessary documents 

through the INSW, achieving paperless customs clearance and release.  

Work Stream 2: Trade and Investment  

Activity 2.5: Support for the Creation and Implementation of ASEAN and National Trade 

Repositories 

 Prepare a 2014 work plan for Burma as a follow up to the EU’s gap analysis which could 

involve a more detailed scoping mission in 2013, depending on the timing and content of 

the EU survey results: The ACTI Chief of Party (COP) and Deputy Chief of Party (DCOP) met 

with the COP of the EU ARISE project and the ASEAN Secretariat to discuss areas of 

possible collaboration in moving forward the ASEAN Trade Repository and National Trade 

Repository projects. ARISE is conducting a survey of ASEAN Member States’ progress on 

establishing National Trade Repositories (NTRs) that is scheduled to be completed in 

November. ACTI will use the output of this survey to determine the level of intervention 

required in the establishment of selected national repositories.  The ASEAN Secretariat 

agreed that this would be a bilateral project and put the ACTI T&I lead in contact with the 

responsible Burma trade official.  

Activity 2.7: Build Capacity Medical Device Standards and Conformity Assessment 

 Assist U.S. Department of Commerce in the organization of two in-country (Thailand, 

Indonesia) medical devices training workshops for regulators and industry experts: 

Medical devices regulatory harmonization training to assist ASEAN Member States’ 

implementation of the ASEAN Medical Devices Directive (AMDD) by 2014 is a priority 

activity for ASEAN and is part of the ASEAN-U.S. Department of Commerce standards 

work plan. The U.S. Department of Commerce, the Ministry of Health of Thailand, and 

ACTI supported an August 21-22 workshop in Bangkok on ‘Medical Devices Regulatory 

Harmonization Training’. Ninety one regulators from Thailand and 15 ACTI-funded 

regulators from Cambodia, Laos and Myanmar participated. Training was conducted by 

ACTI consultants: Mr. Michael Flood and Mr. Tom Welch, supported by Mr. Jeffrey Gren, 

Director, Office of Health and Consumer Goods, U.S. Department of Commerce. There 

were also trainers from GE Healthcare, Stryker Medical Corp, Zimmer Medical Co., and 

Varian Medical Systems Pacific Inc.  

 ACTI organized the second in-country training workshop in Jakarta on August 26-27 where 

more than 50 medical device regulators from all over Indonesia attended. In conjunction 

with the training, ACTI also conducted a seminar for the Indonesian medical device 



8 

 

industry on August 28-29, 2013. These workshops are part of the multi-year medical 

devices training program for ASEAN that will ensure uniform understanding and 

interpretation of the AMDD.  

 
Activity 2.13: Supporting Outreach to the ASEAN and US Business Communities 

 Attend ASEAN Business Club Forum: COP attended the Networking ASEAN Forum on 

August 21 in Singapore sponsored by the ASEAN Business Club. The COP provided USAID 

the conference background papers and wrote a briefing paper summarizing discussions 

on obstacles for integration in financial and capital markets, utilities, health care, 

telecommunications, and aviation.  The ASEAN Business Club will present the final sector 

papers on November 29th in Jakarta.    

Work Stream 3: SME Development 

 Activity 3.1: Conduct Analytical Assessments in Five Focal Areas under the SME Work Stream  

 (1) Conduct desk research of existing relevant materials of status of SME services in ASEAN 

Member States and (2) Develop research-based questionnaires in conjunction with USAID, 

send to, and collect from, selected groups of SME stakeholders and enablers in 

collaboration with the SME Agencies in the less developed AMS: ACTI-SME has completed 

desk research and developed research-based questionnaires for Cambodia, Lao PDR, 

Burma, and Viet Nam. These draft questionnaires were submitted to USAID as part of the 

request for technical approval for SME assessment missions. 

 
Activity 3.3: Training and Outreach for Sector Focused Group of SMEs 

 Participate in APEC Policy Partnership on Women and the Economy (PPWE) Access to 

Capital Workshop:  The two-day APEC Access to Capital Workshop on Financial Products 

to Support Women-owned Business was held in Bali on September 15-16, 2013. The APEC 

Technical Assistance and Training Facility (TATF) and ACTI projects collaborated on this 

workshop that explored how governments could increase access to finance for women 

entrepreneurs. Held on the margins of the APEC Senior Finance Officials and Finance 

Deputies Meeting, the workshop discussed policies and regulations as well as outreach 

and capacity building strategies. ACTI SME Lead participated in the exchange of views on 

innovative ways to mobilize assistance, such as through public-private partnerships. 

Around 48 delegates attended, including representatives from ASEAN Member States 

that are not APEC member economies: Cambodia and Lao PDR, funded by ACTI; and 

Burma, funded by TATF.   

Activity 3.15 - Raise Gender Awareness 

 Engage with the ASEAN Women Entrepreneurs Network: ACTI SME Lead held a meeting 

with the ASEAN Secretariat on September 20, 2013 to discuss collaboration between the 

ACTI-SME and the ASEAN Women Entrepreneurs’ Network. Proposals for possible future 
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collaboration include conducting research on the number of women entrepreneurs and 

their contributions to various sectors; enhancing women’s capacity in expanding and 

starting their businesses; and organizing the first conference for the ASEAN Women 

Entrepreneurs’ Network in 2014.  The Secretariat will introduce the program of ACTI-SME 

to the members of the Network.   

Activity 3.16 - Promote Youth-oriented Training and Entrepreneurship  

 Conduct Youth Entrepreneurs trainings on ICT and the ASEAN Economic Community:  In 

July the COP met with the Executive Director of the ASEAN Foundation to discuss possible 

collaboration. As a follow up, the ACTI-SME Lead met with the Foundation to discuss 

potential joint work on (i) the training of young SME entrepreneurs to improve their 

businesses by using ICT, based on the Microsoft curriculum and (ii) a seminar on Future 

Young Entrepreneurs Facing the AEAN Community 2015 on 5 December 2013 in Jakarta, 

Indonesia, to be conducted in collaboration with the Hewlett Packard. The ASEAN 

Foundation drafted a concept note on the seminar on the ASEAN Economic Community 

2015 for SMEs and ASEAN Young Entrepreneurs in Indonesia. ACTI provided additional 

input and revisions to the concept note and prepared a proposal for USAID approval.  

Activity 3.26 – Conduct Consultations and Networking with Other Stakeholders: 

 Conduct consultations with the USAID-USABC for a public private partnership:  On August 

7, the ACTI SME Lead participated in a discussion with US-ASEAN Business Council 

(USABC) staff and members and Mr. Michael Silverman of USAID to explore gathering all 

USABC members’ corporate social responsibility activities under a USABC umbrella and to 

scale them up with USAID technical assistance. USABC ASEAN Chair, Mr. Sam Kim, 

indicated his intention to announce a program at the ASEAN Economic Ministers Meeting 

in Brunei at the end of August. The ACTI SME lead provided suggestions for the USABC”s 

draft statement on the “USAID-USABC Public Private Partnership for ASEAN SME 

Development in Preparation for the AEC 2015” and submitted them to Mr. Michael 

Silberman.  

Work Stream 4: Energy 

The main objective of the ACTI Energy Work Stream is to increase capacity of ASEAN Member 

States to facilitate delivery of clean energy and energy efficient technologies to their citizens 

through implementation of current and future versions of the United States-ASEAN Energy 

Cooperation Work Plan in consultation with the U.S. Department of Energy (DOE). Subcontractor 

ICF International held one meeting in Washington, D.C. with the DOE expert and contacted the 

State Department for a follow up meeting.   
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Work Stream 5: ICT 

Activity 5.1 – Improve Legal and Regulatory Competitiveness, and Create an Improved Enabling 

Environment for ICT that will lower user cost.  

 Coordinate with ASEAN Telecommunications Regulatory Council and ASEAN Senior 

Telecommunications Officials (TELSOM) to identify priority projects ACTI could support: 

ACTI worked with ASEC to identify TELSOM projects that ACTI could support in 2014. 

These included guidelines on Over The Top management policy, ICT skills upgrading and 

development, ICT human resource demand, and cloud computing. ASEC reached out to 

AMS to solicit feedback on ACTI’s offer of assistance.  

Activity 5.4: Promote ACTI to Regional ICT Partners: 

 Attend TELSOM retreat in Burma in September to initiate discussion of regional and AMS 

priorities and action planning for 2014: ACTI-ICT Lead and DCOP briefed the TELSOM 

Retreat on proposed ICT activities and the experience of the USAID Global Broadband and 

Innovations (GBI) program. The ACTI team also briefed Ms. Leslie Marbury, Director of 

Economic Growth Office of USAID/Burma to on the ACTI-Burma specific activities.    

Activity 5.5: Improve broadband access and connectivity, especially in rural areas: 

 Provide project design and training for the Lao PDR Ministry of Post and 

Telecommunications capacity building issues:  The COR for the GBI conducted a scoping 

exercise in Lao (11-18 Sept 2013), in consultation with USAID and U.S. Embassy in 

Vientiane, and clarified Lao PDR’s interest in capacity building activities. ACTI ICT 

coordinator followed up with the ASEAN Secretariat, who, in turn, indicated to Lao PDR 

ACTI’s potential interest in carrying forward such training.  

Activity 5.6: Advance Affordable and Attractive ICT and Broadband Adoption 

 Prepare a work plan to support implementation of a demonstration project using TV White 

Space (TVWS) technology for providing broadband connectivity in rural areas in 

partnership with GBI, and Indonesia’s Ministry of Communications and Information 

Technology (MCIT) and USO, and in coordination with USAID Jakarta: ACTI ICT 

subcontractor, Integra, along with NetHope and Microsoft, are working in partnership 

under the GBI program to foster the use of available radio spectrum currently allocated 

to UHF TV broadcasting for rural connectivity applications (known as TV White Space or 

TVWS). The ASEAN Secretariat has contacted Indonesia expressing ACTI’s interest in 

possible collaboration to carry this work forward.   

 

 Monitor the outcomes from the TV White Space pilot program in the Philippines to 

promote broadband connectivity to schools and provide support, if requested, in 

coordination with USAID Manila: The Philippines has the lead for an ASEAN ICT Fund 
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project to promote broadband connectivity to schools within ASEAN through TV White 

Space technology and new emerging technologies. After ACTI submitted its work plan in 

the form of a concept note to TELSOM, the ASEAN Secretariat informed ACTI that the 

Philippines Department of Science and Technology expressed an interest in exploring 

possible ACTI collaboration, particularly in the area of facilitating public-private 

partnership.  

Work Stream 6: Burma Specific Activities 

The following activities were not in the First Annual Work Plan as they were added by USAID when the 

draft work plan was close to being finalized. After the Burma specific activities work plan is finalized 

around the end of February, they will be rolled into ACTI’s Second Annual Work Plan. 

Activity 6.1 Concept Note for Life of the Project (two year program) in Burma 

 Draft concept Note for Burma specific activities: In response to USAID’s request of August 

14 ACTI submitted a concept note on September 5 for ACTI centered activities in Burma 

during the life of a two year project.  The note included a proposal for project 

management and mobilization. On September 20, USAID provided comments on the 

draft. ACTI revised the draft taking into account results of an initial scoping mission (see 

below) and submitted the text to USAID on October 8. On October 17, USAID approved 

the mobilization of the long-term resident advisor who will take up a full time position in 

Yangon on December 2. 

 Conduct scoping Mission: From September 25 to October 3 Steve Parker, the proposed 

long term resident advisor for Burma specific activities, and David Quinn, ACTI Operations 

Manager and Trade Specialist, conducted an initial scoping mission to Burma. They met 

with officials from USAID, GIZ, The Asia Foundation, and World Bank and attended a 

seminar on Open Government Partnership. The results of this mission fed into the revised 

concept note. 

 Organize a commercial Law Seminar: During the scoping mission ACTI provided to USAID 

a detailed outline and objectives for a commercial law seminar requested by the Attorney 

General.  

Implementation Issues and Recommendations  
ACTI has gained traction in its ASW, T&I, SME and Burma activity specific work streams but less in Energy 

and ICT. Part of the reason may be the different levels of interest in working with ACTI. The SME Working 

Group approved the concept note quickly. The ASW TWG and Steering Committee worked closely with 

the ACTI ASW Lead on developing the draft work plan.  Several committees are responsible for Trade and 

Investment activities complicating the approval process. The Coordinating Committee on Services 

approved the proposed activity for their sector. The work on standards is part of the agreed work plan of 

the U.S. Department of Commerce and ASEAN Coordinating Committee on Standards and Quality.  The 
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ASEAN Secretariat advised that the proposed activities on self-certification and trade repositories need 

not be submitted to the ATIGA Coordination Committee for approval as they are bilateral activities in 

response to specific requests to the ASEAN Secretariat from AMS.  

Approval of the concept note for Energy should be pro forma as the work follows the U.S. DOE-ASEAN 

Energy Cooperation Work Plan. But the change in the U.S. DOE lead for ASEAN and U.S. Government 

shutdown might have slowed engagement. On ICT, despite attending the TELSOM retreat, members have 

not shown great interest, with a few important exceptions. The ASEAN TELSOM gets considerable 

attention from other dialogue partners that have formal consultations with the TELSOM. ACTI will 

continue to work with the ASEAN Secretariat to explore concrete areas for engagement.  

Another logistical challenge has been the slow process for issuing of service visas for ACTI staff.  Although 

USAID sought formal approval of ACTI in June, delays in the approval process meant that ACTI staff started 

up the project on short-term visas. This has created complications.  ACTI has sought to minimize project 

costs by having short-term visas secured on the return from business trips. This has worked for 

professional staff but not one family member. USAID has approved covering the costs of ACTI staff to 

collect their service visa in their home countries (Singapore for U.S. staff). To date, Dennis Pantastico and 

Noordin Azhari have received notification that they can proceed to collect their visas. The process for 

other staff remains pending.  
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ACTI Calendar – Completed and Upcoming Activities  
 

Date 
Work 

Stream 
Event or Activity Location Staff/Consultant Note 

20-23 August ASW ASW 24th Technical Working Group (TWG) 

Meeting  

Hanoi Dennis and Jim W. / Kenneth and 

Peter 

Completed 

21-22 August T&I Medical Device Workshop for Regulators (T, 

C, L) 

Bangkok Noordin/M.Flood/Tom Welch Completed 

23 August T&I Medical Device Workshop for Industry Bangkok Noordin/M.Flood/Tom Welch Completed 

26-27 August T&I Medical Device Workshop for Indonesian 

Regulators  

Jakarta Noordin/M.Flood/Tom Welch Completed 

29-30 August  T&I Medical Device Workshop for Industry Jakarta Noordin/M.Flood/Tom Welch Completed 

22-23 August ACTI ASEAN Business Club- Network ASEAN Forum Singapore James Wallar Completed 

28-30 Aug ACTI USAID TraiNet/VCS/ADS Policy Training Bangkok Shinta, Maria and Siti Completed 

3-5 September IDEA 2nd ASEAN TELSOM-ATRC Leaders’ Retreat Yangon Noordin/Otto Completed 

5-8 September  APEC Policy Partnership of Women and the 

Economy 

Bali James Wallar Completed 

10-12 

September 

ASW ASW 20th Legal Working Group (LWG) 

Meeting 

Singapore Bryan Tan and Dennis Completed 
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Date 
Work 

Stream 
Event or Activity Location Staff/Consultant Note 

15-16 

September 

SME APEC PPWE Access to Capital Workshop Bali Thitapha Completed 

 

17-19 

September 

ASW ASW 11th Steering Committee (SC) Meeting Nha Trang, 

Vietnam 

Dennis, David Murray  Completed  

 

20 September 

2013 

ACTI Meeting with DSG AEC Jakarta COP & DCOP Completed 

25 September- 

3 October 

Burma Scoping Mission to Burma Yangon & Nay 

Pyi Taw 

Steve Parker and David Quinn Completed 

28-29 October T&I Workshop on US Dietary/Health Supplements 

Regulations 

Singapore David Quinn/Maria Approved 

(delayed) 

28-29 October T&I 
Medical Devices Regulatory Harmonization 

Workshop 
Hanoi COP, Michael Flood, Timothy 

Ulatowski 

Approved 

31 October T&I 
Medical Devices Regulatory Harmonization 

Workshop 
Ho Chi Minh 

City 

COP, Michael Flood, Timothy 

Ulatowski 

Approved 

December / 

January  

ASW ASW National Level Information Analysis for 

Interested AMS 

Manila Dennis Approval 

required 

11-15 

November  

SME Analytical Assessment Mission to Vietnam 

and Cambodia 

Hanoi and 

Phnom Penh 

Thitapha / Michael Blakeley Approved 
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Date 
Work 

Stream 
Event or Activity Location Staff/Consultant Note 

12-13 

November  

T&I Workshop on Self-Certification of Origin for 

Myanmar (TBC) 

Yangon Noordin Azhari / Maria  Approved 

18 November  ICT ITU Connect Asia Pacific Summit Bangkok Bob Otto / David Quinn Approval 

required 

21 – 30 

November  

ASW Legal Gap Analysis for Myanmar Yangon Prof. Bill Luddy or Brian Tan Approval 

required 

21 - 22 

November 

25 – 27 

November 

SME 2nd Analytical Assessment Mission to 

Myanmar and Laos (back-to-back) 

Consultation with the SME Working Group 

Meeting 

Vientiane, 

Laos 

Yangon 

Thitapha / Michael Blakeley Approval 

required 

25 - 26 

November 

SME Consultation with the SME Working Group 

Meeting 

Yangon Thitapha Approval 

required 

November 21-

22nd 

Burma Commercial Law Workshop Nay Pyi Taw Steve Parker Approval 

required 

26-29 

November 

ASW ASW 25th Technical Working Group Meeting Penang Dennis / Tim Buehrer Approval 

required 

27-28 

November  

T&I Workshop on Services (TBC) Luang 

Prabang 

DCOP / Jane Brockman Approval 

required 

October – 31 

November 

Burma ACTI Burma Mobilization Yangon & Nay 

Pyi Taw 

Steve Parker Approved 
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Date 
Work 

Stream 
Event or Activity Location Staff/Consultant Note 

Steve Parker – Jakarta Consultation (17-18 

Oct) 

2 -3 December  SME USABC and USAID Meeting on PPP Singapore Thitapha Approval 

required 

3 - 5 December  ASW ASW 21st Legal Working Group  Bali / Manado Dennis Approval 

required 

December  ASW Multi Agency Risk Management National 

Workshop 

Jakarta Dennis Approval 

required 

5 December  SME ASEAN Foundation Seminar on AEC 2015 for 

young entrepreneurs 

Jakarta COP / Thitapha Approval 

required 

2nd week of 

December  

SME ASEAN Foundation Train-The Trainer for 

youth entrepreneurs back-to-back with one 

basic training course 

Bandung

    

Thitapha Approval 

required 

3rd-4th week 

of December 

2013 

SME Three (3)  basic training courses for young 

entrepreneurs with the ASEAN Foundation 

Bandung Thitapha Approval 

required 

 

 

 

 


